



Loudoun County

VIRGINIA

WHERE TRADITION MEETS INNOVATION


County Transportation Projects in the Town of Purcellville

Town Council Meeting
January 26, 2021, 7:00 p.m.


Transportation Projects Currently in Development

- Route 7 & Route 287 Interchange Improvements
- Route 7 & Route 690 Interchange Improvements
- Fields Farm Park Road (Mayfair Crown Drive)
- Western Loudoun Park & Ride

Map of Transportation Projects



Route 7 and Route 287 Interchange Improvements




Route 7 and Route 287 Interchange Improvements



Route 7 and Route 287 Interchange Improvements

- The Project is a SMART SCALE Funded Project.
- Project Schedule:
 - VDOT Public Hearing: Spring 2021
 - Design Phase: Ongoing - Spring 2022
 - Right-of-Way (ROW) Acquisition and Utility Relocation: Spring 2022 – Summer 2023
 - Construction: Summer 2023 – Spring 2025
- Nutrient Credits: Potential Need for 5-6 lbs. of Nutrient Credits

Route 7 and Route 690 Interchange



Route 7 and Route 690 Interchange

- The Project is a SMART SCALE Funded Project.
- Project Schedule:
 - Design Phase: Ongoing - Spring 2021
 - ROW Acquisition and Utility Relocation: Spring 2021 – Spring 2023
 - Construction: Summer 2023 – Spring 2025
- Plats Under Review by Town
- Nutrient Credits: Approximately 3.5 lbs. Required


Fields Farm Park Road (Mayfair Crown Drive)



Fields Farm Park Road (Mayfair Crown Drive)

- The Project is a County Funded Project.
- Project Schedule:
 - Design Phase: Plans Approved; Plats Under Review by Town
 - ROW Acquisition and Utility Relocation: Ongoing - Fall 2021
 - Construction: Spring 2022 – Fall 2023
- Nutrient Credits: None required

Western Loudoun Park & Ride



Western Loudoun Park & Ride

- The Project is a SMART SCALE Funded Project.
- Rezoning and Special Use Permit Applications Submitted to Town
- Project Schedule:
 - VDOT Public Hearing – Spring 2021
 - Design Phase: Ongoing - Spring 2022
 - ROW Acquisition and Utility Relocation: Spring 2022 – Fall 2023
 - Construction: Spring 2024 – Summer 2025
- Nutrient Credits: Potential Need for 5-6 lbs. of Nutrient Credits

Other Issues

- All Projects Are Fully Funded in the Adopted Capital Improvement Program
- Construction Related Issues to be Determined by Contractor:
 - Road Closures and Potential Detours
 - Number of Construction Personnel
 - Services Needed from the Town

Questions?

Project Team Contact Information

Loudoun County

James Zeller, Assistant Director

James.Zeller@loudoun.gov

Mark Hoffman, Design Program Manager

Mark.Hoffman@loudoun.gov

Thank You

For more information:



loudoun.gov/capitalprojects



dtci@loudoun.gov



703-737-8624